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To: 
From: 
Sent: 
Subject: 

Way, Steven[way.steven@epa.gov] 
Matt Francis 
Wed 7/29/2015 1:15:54 PM 
RE: Gold King Mine - prep 

I'm meeting the pump guys in town this morning and going up to the site with them. I'll come back down 
with Elliott and give you a call. 

Sent via the Samsung Galaxy Note® 3, an AT&T 4G LTE smartphone 

-------- Original message --------
From: "Way, Steven" <way.steven@epa.gov> 
Date: 07/29/2015 7:03AM (GMT-07:00) 
To: Matt Francis <m.francis@erllc.com> 
Cc: Elliott Petri <EIIiott.Petri@WestonSolutions.com>, Allen Sorenson <AIIen.Sorenson@state.co.us> 
Subject: Gold King Mine - prep 

Matt, 

The following are the priority and strategy discussed onsite with Frank, Allen and Elliott regarding work to 
prepare for opening the adit: 

1. Ad it drainage control: leave the existing half pipe to receive flow from the ad it until the ground level is 
lowered. Set a channel or drain pipe arrangement to the right as you look at the adit to divert flow to the 
hall-pipe diverting water from the area that will be excavated. 

2. Water management system: 
A. set up the pipe and filter bags towards the outlet end of the discharge pipe/ dump. 
B. Before any excavation towards the ad it floor between the concrete flume channel and adit, the sump 

and sump-pump set up to handle adit discharge must be in place. 

C. Water management system 2: the piping I hose must be in place to allow flow to be directed to the R 
n B pond before removing any adit blockage at or below 24" pipe in the adit debris. And, the steel stinger 
pipe ,4" threaded well casing pipe, must be prepared and available. 

3. Excavation above adit I hill slope: the option to investigate the slope with the excavator was discussed. 
If appropriate, this option would require placing enough borrow material on top of the existing berm in 
front of the ad it to allow access above the adit to expose the rock face. 

4. Adit face excavation: this will occur only when either the OSC or DRMS (Allen) or HW mine crew 
Superintendant and the ERRS RM are present. In addition the ability to treat water must be set up with 
START present. 

Elliott has some conceptual dregs of the layout. Let me know if you have questions. 

I would to talk with you and Elliott this morning or at lunch time. Let know when works. 

Steve 

Sent from my iPhone 
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the individual or entity named above. If the reader of this e-mail is not the intended recipient or the 
employee or agent responsible for delivering it to the intended recipient, any dissemination, publication or 
copying of this e-mail is strictly prohibited. Although this email has been scanned for malware, the sender 
does not accept any responsibility for any loss, disruption or damage to your data or computer system 
that may occur while using data contained in, or transmitted with, this e-mail. If you have received this e
mail in error, please immediately notify by return e-mail. Thank you. 
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